

Day 1 Report — P6-C

Date: 19/09/2026

General Progress

Today was mainly about getting the team organized and setting up the foundation for the project. Everyone worked on their assigned part and there was good communication between the members.

We don't have a fully working product yet, but most of the important initial work has been started. The UI is mostly done and has been handed over to the mobile app developer. Helana and Samuel also kept communicating and working together on the design and app so that the final UI in the mobile app matches the original UI/UX work. The RBAC and permission matrix were prepared, the backend environment was set up, and **ERD Version 1 was completed and passed to the backend developer** to start working based on it.

Individual Feedback

Arwa — Squad Lead & Data Analyst

I worked on organizing the team and dividing the tasks between the members, followed up with everyone during the day, and made sure the different parts were moving together. I also worked on and completed **ERD Version 1**, which was then passed to Abdelmasih to use as a base for the backend development.

Helana — UI/UX / Frontend

Good progress today. Most of the UI work was completed and handed over to the mobile app developer. Helana also continued communicating with Samuel while working on the design so that the UI/UX stays consistent with the actual mobile app instead of the two sides being developed separately.

Samuel — Mobile App Developer

Received the UI and started working alongside Helana to make sure the mobile implementation matches the planned design. The communication between both sides was good, and they continued adjusting and working on the design/app together. The next step is to continue implementing the screens and connect them with the backend once the APIs are ready.

Felopateer — Software Testing / QA

Worked on the RBAC and prepared the permission matrix. This gives us a clear structure for what each role should and shouldn't be able to access. The next step will be turning this into actual test cases and checking the permissions once the backend is ready.

Abdelmasih — Backend Developer

Set up the development environment and created the initial `src` folder/project structure. He also received **ERD Version 1** to use as the base for the backend and database implementation. The next step is to start building the actual backend structure and APIs based on the ERD and requirements.

Team Members Contribution

Everyone was involved and put effort into their assigned work today. A lot of today's work was preparation and coordination rather than something immediately visible in the final product, but it was necessary to get everyone working in the same direction.

Overall Feedback

The team worked hard today and everyone was actually contributing. The main issue is that we're still at the setup stage, so the amount of visible output is smaller than the amount of work that went into the day.

One positive point was the communication between the different roles, especially between **UI/UX and Mobile App Development**, where both sides continued working together to keep the design and implementation aligned.

For Day 2, the focus should shift more toward **actual implementation and integration**, so we can start seeing the different parts of the project working together rather than only having the foundations ready.

Day 1 status: Foundation is ready → moving into implementation.